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450 Montbrook Lane 
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(865) 691-5052 
(865) 691-6485 FAX 
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Via Electronic Mail 

August 15 , 2019 

Karen Mason-Smith 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Division (SR-6J) 
77 W. Jackson Blvd. 
Chicago, [L 60604-3590 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Administrative Settlement Agreement and Order on Consent for the Remedial 
Investigation/Feasibility Study, 
CERCLA Docket No. V-W-14-C-004 
July 2019 Monthly Progress Report #063 

Dear Ms. Mason-Smith: 

In fulfillment of the requirements of Section [X, Paragraph 32, of the Administrative Settlement 
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA Docket No. 
V-W- l 4-C-004, the Respondents are submitting the July 2019 monthly progress report. 

Should you have any questions or comments, please contact me or Bennie Underwood at (865) 691-5052. 

Sincerely, 

;;;~hl-
M1chael H. Samples 
Alternate Project Coordinator 

MHS/jr 

Enclosure 
cc: (via e-mail) 

Leslie Blake, EPA 
Stephanie Andrews, IDEM 
Jeff Cahn, Esq ., EPA 
David Rieser, Esq ., K&L Gates 
Bennie Underwood, de maximis 
Jason Price, Parsons 
GDL Technical Committee 

950140



\/ 

de maximi.,·, i11c. 

MONTHLY PROGRESS REPORT - #063 

PROJECT NAME: Gary Development Landfill Superfund Site 

PERIOD COVERED: July 2019 

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT 

• [n a transmittal dated July 1, 2019, the Gary Development Landfill Site PRP Group 
(Respondents) provided the United States Environmental Protection Agency (EPA) with the 

revised Screening Level Ecological Risk Assessment (SLERA) Addendum. The SLERA 
Addendum was revised to address EPA ' s June 14, 2019 comments. 

• [n a transmittal dated July 15, 2019, the Respondents provided EPA with the Alternatives 
Screening Technical Memorandum. 

B. SAMPLING AND TESTING ACTIONS AND RES UL TS 

• On July 18, 2019, the Respondents received analytical data associated with the Per- and 
Polytluoroalkyl Substances (PFAS) groundwater sampling that was performed on June 13 , 2019. 
The sampling was done voluntarily pursuant to an approved plan and will be reported within the 
deadlines identified in that plan (see below). 

CID. WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF SIGNIFICANT 
ACTIVITIES/ DELIVERABLES 

• Validate analytical data associated with the June 13, 2019 groundwater sampling event for PFAS. 
[n accordance with the project schedule in the Field Sampling Plan Amendment for PF AS 
Sampling, a data report will be submitted to EPA within 60 days of receipt of the analytical 
results from the laboratory. 

• Receive EPA approval of the revised Remedial Action Objectives (RAO) Technical 
Memorandum, dated June 28, 2019. 

• Receive EPA approval of the revised Screening Level Ecological Risk Assessment (SLERA) 
Addendum, dated July 1, 2019. 
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• Receive EPA approval of the Alternatives Screening Technical Memorandum, dated July 15, 
2019. 

• Once EPA approves the RAO Technical Memorandum and SLERA Addendum, prepare hard 
copies of the full final R1 Report and provide to EPA. 

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES 

• None. 

F. ENCOUNTERED/ ANTICIPATED DELAYS 

• None. 

G. COMMUNITY RELATIONS ACTIVITIES 

• None requested. 

https ://demax imisinc.sharepoint.com/sites/projects2/shared documents/active/3237 - gary deve lopment landfill/07 monthly progress 
reports/mpr063 (j uly 20 19).docx 


